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1. CONTEXT 
 
 
 
 
 
The Business Case deliverable is used to initiate a project. It originates out of a business need and acts 
to provide a high level description of the business requirements. It is used as an entry point into the 
QAIassist methodology and is referred to throughout the life of the project. 
 
This Business Case deliverable has been prepared to ensure the Extended Accounting System (EAS) 
reflects the emerging need to have the ABC Company incorporate "outsourcing" functionality to its 
existing accounting applications. 
 
 

This section provides a basis for why the document has been prepared - it gives the reader an 
understanding of what they should expect to see in the remainder of the document.  
 



 

  

 

 

2. NEEDS DESCRIPTION 
 
 
 
 

2.1 Needs 

 
 
 
 
The ABC Company has recently completed analysis on the viability to out-source a number of its existing 
operational functions - more specifically in the area of Information Technology (IT). The results of this 
analysis illustrates that approximate the annual financial savings could range between ten (10) and as 
much as fifty (50) percent depending on the services acquired through outside vendors. 
 
Although a decision has not been made of all the parameters (security, longevity, continuum, cultural) 
associated with outsourcing existing operational positions, it has been concluded that the infrastructure 
needed to implement this does not exist. Until the ABC Company has the functionality to administer a 
"client / vendor" relationship, the option to utilize external vendors does not exist. 
 
In order to provide additional operational flexibility, the Director of Accounting Services has sponsored the 
EAS project. Its primary objective is to provide the ABC Company the necessary infrastructure to engage 
with external vendors if or when the need arises.    
  

2.2 Benefits Expected 

 
 
 
 
 
The potential benefits include 
 
• reducing the costs of existing IT services 
 
• providing greater flexibility in the number, skills and availability of IT resources 
 
• establishing the infrastructure that will allow for additional (other than IT) vendor arrangements 

with other ABC Company operational areas 
 
    

2.3 Existing and Planned Capabilities 

 
 
 
 

This section provides an explanation of the business need to be addressed, why a project should be 
initiated, the benefits that would be derived upon the successful implementation of the project and a 
projection of the costs associated with the project.  

This sub-section provides a description of the business need. It gives a description of the existing situation 
and recommends how it could be improved.  
 

This sub-section describes the potential benefits that would be derived if a business needs were addressed.  
 
 

This sub-section describes how the additional benefits derived from the business solution will improve the 
existing operations.   
 



 

  

 

 

Once completed, the ABC Company will have the necessary infrastructure (technical and functional) to 
support interactions and delivery of services from outside vendors. Agents of ABC Company will be able 
to interact with external vendors, negotiate and administer vendor proposals, approve successful bids, 
provide oversight and accountability of the products/services being delivered by the vendor, and 
reconciling the financial commitments between Company ABC and the vendor delivering the services. 
 

2.4 Organizational Effects 

 
 
 
 
 
Though initially focused on IT services, this project will have effects on other departments within the ABC 
Company. Specifically, the IT department will have to adopt new processes to identify, evaluate, select 
and monitor the resources received from the "Vendor". The Procurement Department will be required to 
adjust its existing processes/procedures to incorporate the additional functionality of IT services. The 
Accounting Department will have to adjust its accounts payable functions to incorporate "vendors" who 
have deliver IT services to the ABC Company.   
 

2.5 Assessment of Need 

 
 
 
 

The existing infrastructure does not afford the ABC Company the strategic flexibility to be competitive in 
the market place.  It is imperative that ABC Company must be positioned to reduce its existing costs 
through the implementation of "sourcing" its existing operations via external "vendors". 

2.6 Constraints 

 
 
 
 
The existing operations harness the ABC Company and its ability to acquire "specific IT" resources when 
they are required and for the duration in which they are required This lack of operational mobility limits the 
capability of the IT department to deliver and also encumbers them with costs that cannot be attributed to 
productivity. Without this flexibility, many of the other ABC Company departments must compete for a 
scarcity of resources and often delay projects. 
 

2.7 Estimated Costs 

 
 
 
 

This sub-section describes how the business solution will impact and improve other operational processes 
throughout the organization.   
 

This sub-section describes how the business solution will impact and improve other operational processes 
throughout the organization.   
 

This sub-section describes the anticipated conditions that will exist if the proposed business solution is not 
implemented in the organization.   
 

This sub-section describes the anticipated costs to complete a project that would implement the business 
solution.   
 



 

  

 

 

2.7.1 Total Estimated Costs 

The preliminary time (within 50 %) estimates provide the overall costing projections for the project 
(existing ABC Company budget allocations applicable for the accounting of resources on the project) 
 
     Hours per Week Duration in Weeks 
 
Project Owner      1   40 
Steering Committee (4)    1   40 
Project Manager    40   40 
System Manager    40   40 
Technical Architect    40   40 
Business Analyst (4)    40   40 
Systems Analysts (4)    40   40 
Programmers (6)    40   26 
Integration Test Analysts (4)   40   10   
 
User Acceptance test Analysts (4)  40   10 
 
 

2.7.2 Phase Cost Estimate 

The preliminary proportional estimates (within 50 %) are 
 
Systems Analysis  10 % 
Design    15 % 
Build   45 % 
Test   20 % 
Release  10 % 


